



WILL COUNTY LEGISLATIVE & POLICY COMMITTEE MEETING AGENDA

302 N. CHICAGO ST.
JOLIET, IL 60432
OCTOBER 9, 2018

County Board Committee Room

Regular Meeting

9:00 AM

- I. CALL TO ORDER / ROLL CALL
 - II. PLEDGE OF ALLEGIANCE TO THE FLAG
 1. WC Legislative & Policy Committee - Regular Meeting - Sep 11, 2018 9:00 AM
 - III. APPROVAL OF MINUTES
 - IV. MISCELLANEOUS LEGISLATIVE REPORTS
 1. Federal Legislative Update from Smith Dawson via Conference Call
(Smith Dawson/Brett Garrison & Jim Smith)
 - V. OLD BUSINESS
 - VI. NEW BUSINESS
 1. Health Department State Grants
(Elizabeth Bilotta)
 2. 911 Federal Grants
(Anthony Marzano)
 3. DOT Federal Grants
(Jeff Ronaldson)
 4. Ground Water Monitoring
(Dean Olson)
 5. Letters to State Legislators Re: Funding for Probation
(Discussion)
 - VII. OTHER NEW BUSINESS
 - VIII. PUBLIC COMMENT
 - IX. CHAIRMAN'S REPORT / ANNOUNCEMENTS
 - X. EXECUTIVE SESSION
 - XI. ADJOURNMENT
- NEXT MEETING - NOVEMBER 13, 2018
- FOR INFO RE: ANY STATE BILLS PLEASE REFER TO: www.ilga.gov

WCDOT - FY2019-2024 Construction projects - Federal/County Funding comparison (10/3/18)

Roadway	Location	Federal \$ Eligible	On Freight Study	Project Status	Program							# of parcels (in condemnation)	negotiation/condemnation duration
					Const. FY	Federal \$	County \$	Other	Total Cost	Percent Federal/other\$	Percent County \$		
						STP/CMAQ	RTA/MFT						
Bell Road	159th St to 151st St	Y		Phase II complete / ROW condemnation	2019	\$5,500,000	\$3,241,000		\$8,741,000	63%	37%	22 (5)	29 months (ongoing)
Bell Road	143rd Street	Y		Phase II complete / ROW condemnation	2019	\$10,384,000	\$4,116,000		\$14,500,000	72%	28%	52 (24)	34 months (ongoing)
Arsenal Road	Baseline Rd to	Y		Phase II complete / ROW condemnation	2019	\$969,318	\$4,811,682	\$2,102,000	\$7,883,000	39%	61%	9 (1)	22 months (ongoing)
Cedar Road	Laraway Road	Y	Y-67	Phase II complete / ROW condemnation	2019	\$4,153,600	\$8,646,400		\$12,800,000	32%	68%	7 (2)	28 months (ongoing)
Cedar Road	Spring Creek	Y		Phase II-redesign	2019	\$2,100,000	\$525,000		\$2,625,000	80%	20%	4 (1)	33 months (ongoing)
Briggs Street	Mills Rd to New Lenox Rd			Phase II complete / ROW condemnation	2019		\$3,500,000		\$3,500,000	0%	100%	20 (3)	7 months (ongoing)
Francis Road	Parker Road			Phase II complete / ROW negotiations	2019		\$867,000	\$433,000	\$1,300,000	33%	67%	11 (4)	3 months (ongoing)
135th Street	Smith Rd to Emily Ln			Phase II complete / ROW condemnation	2020		\$8,608,000		\$8,608,000	0%	100%	47 (8)	9 yrs (ongoing)
Briggs Street	I-80 WB Ramp to Wash. St.			Phase II ongoing	2020		\$2,500,000		\$2,500,000	0%	100%	30	1 month (ongoing)
Laraway Road	Nelson Rd to Cedar Rd	Y	Y-67	Phase II ongoing	2021	\$2,000,000	\$5,950,000		\$7,950,000	25%	75%	30	not yet started
80th Avenue	Over I-80	Y		Phase II started	2021	\$5,000,000	\$16,400,000	\$2,100,000	\$23,500,000	30%	70%	37	not yet started
143rd Street	State St. to Crème Rd	Y		Phase I ongoing	2021	\$1,500,000	\$7,500,000		\$9,000,000	17%	83%		
Bell Road	151st St to 143rd St.	Y		Phase I complete	2022		\$7,500,000		\$7,500,000	0%	100%		
Pauling-Goodenow	IL Rte 50 to Kedzie Ave		Y-58	nothing started yet	2022		\$15,500,000		\$15,500,000	0%	100%		
80th Avenue	191st St to 183rd St	Y		Phase II started	2023		\$10,000,000		\$10,000,000	0%	100%		same as above (over I-80)
143rd Street	Crème Rd. to Parker Rd.	Y		Phase I ongoing	2023		\$9,000,000		\$9,000,000	0%	100%		
Laraway Road	Gougar Rd. to Nelson Rd	Y	Y-67	Phase I complete	2024	\$2,000,000	\$5,950,000		\$7,950,000	25%	75%		
Weber Road	Airport Rd. to 135th St.	Y	Y-72	Phase I ongoing	2024		\$10,000,000		\$10,000,000	0%	100%		
						\$33,606,918	\$124,615,082	\$4,635,000	\$162,857,000	23%	77%		

see next page for MY-B
(projects in design, but to be constructed beyond current TIP)

Attachment: DOT Upcoming projects - funding - 10-3-18 (DOT Federal Grants)

Roadway	Location	Federal \$ Eligible	On Freight Study	Project Status	Program							# of parcels (in condemnation)	negotiation/condemnation duration	
					Const. FY	Federal \$	County \$	Other	Total Cost	Percent Federal/other\$	Percent County \$			
						STP/CMAQ	RTA/MFT							
Laraway Road	Calistoga Dr. to Spencer Rd	Y	Y-67	Phase I ongoing	MY-B		\$0				#DIV/0!	#DIV/0!		
143rd Street	Parker Rd to Bell Rd	Y		Phase I ongoing	MY-B		\$0				#DIV/0!	#DIV/0!		

Projects with potential for additional Federal funds:

- *80th Ave. (already programmed above): will be applying for January call for STP-Regional dollars (construction)
- *Laraway Rd - Rte 52 to Nelson Rd (already programmed above): will be applying for January call for STP-Regional dollars (construction)
- *Weber Rd - Airport to 135th (already programmed above): will be applying for Governmental League funding when next call for projects is announced
- *Gougar Rd - US Rte 30 to Laraway (not currently programmed): will consider adding Phase I into the plan so corridor can be eligible for federal funding
- *Manhattan-Monee Rd - Ridgeland to I-57 (not currently programmed): considering partnership with Village of Monee and applying for STP-Regional dollars in 2023, other potential funding sources in review

**ROW acquisition is a consistent issue in getting these projects out to programmed letting date